
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:03 PM
Run date

Time

Reviewer: Mathur, Lalit 03-Apr-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 301 Date: 09-May-2011 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 608

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Sunny with high winds

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Chris Havel and Abbas Iranmanesh's diaries for more details regarding ABF and Macalloy's
equipment, labor, and operations for the stressing (25% of Pjack) of the North W2W Hinge K pipe beam
assembly.
- Abbas Iranmanesh's diaries for more details regarding Conco's equipment, labor, and operations for
clean-up work for the west deviation saddle grout pad. Also for ABF's equipment, labor, and operations for
the removal of the north erection gantry for the W2W west deviation saddle.
- Wrote outstanding diaries for the stressing operations last week related to the Hinge K Macalloy rods and
the W2W west deviation saddle anchor rods.

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROBERTO HERNENDEZIronworker 0.00 2.00 0.00 2.00

APP MARIO MARQUEZIronworker 3.00 2.00 0.00 5.00

APP JOHN CALZASCIAIronworker 3.00 0.00 0.00 3.00

FOR JERRY KUBALAIronworker 3.00 2.00 0.00 5.00

Diary: Dispute

Work description.

The following equipment was used for stressing the W2E west deviation saddle:

//Boltight Pump//
1.) Serial Number = 63622-2222000136 and Type = BT1507

//Boltight Jacks//

Jacks used on the top portion of the W2E west deviation saddle:
1.) RN# = 1511
2.) RN# = 1516

Jacks used on the bottom portion of the W2E west deviation saddle:
1.) RN# = 1517
2.) RN# = 1512

060 E-W2C-WDS.060
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 301 Date: 09-May-2011 Monday

The following are the general comments related to the stressing operation:
1.) The initial stressing of the anchor rods commenced after lunch as 28 were completed. All the anchor
rods in Setup #1 were completed and the 2 inner most columns for Setup #2 and #3 were completed.
2.) The anchor rods were stressed to 100% Pjack at a gauge pressure of 17,250psi. This was done at least
twice on all rods untill there was minimal or no movement in the nut to mitigate seating losses.
3.) The ironworkers applied the proper gauge pressure of 17,250psi throughout the stressing operation.

Attachment

Continued stressing of the W2W North Hinge K Macalloy rods to 25%
Pjack.

The north erection gantry was removed for the W2W west deviation
saddle today.

Cracks were seen prior to stressing the W2E west deviation saddle
anchor rods.

ABF ironworkers in the process of the initial stressing of the W2E west
deviation saddle anchor rods.
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